COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 29/ 2003

ESTI MATE SUMVARY 12: 34: 05
CONTI D C13529 ESTI MATE NO. 0015 PROG SPEC YR 2002
PCN: 13529- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 279.0 DAYS TIVE ALLOW 280 WORK DAYS
K Pratt Bl vd: US287-SH119 Ph 2 PERCENT TIME:  99. 64 ORI G TIME ALLOW 280 WORK DAYS
PROJIECT NO. STU 1192-011
K Pratt Bl vd: US287-SH119 Ph 2
NAVE OF ROAD: 1198
PROQJIECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 12/ 29/ 2003 DATE TI ME STARTED 09/16/2002
6374 S. RACINE Cl RCLE DATE LET 07/ 25/ 2002 DATE WORK BEGAN
DATE AWARDED 08/ 19/ 2002 DATE TI ME STOPPED 03/05/2004
DATE CONTRACT EXECUTED  09/12/2002 DATE ACCEPTED 03/ 05/ 2004
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 09/ 16/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 10,991, 320. 84 PARTI Cl PATI NG $ 10, 780,138.73 $ 543, 225. 47
AWARD PRQJECT AMT: $ 11,133, 682.51 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 08% TOTAL EARNI NGS 10, 780, 138. 73 543, 225. 47
FUNDS AVAI LABLE: $ 211, 182.11 STOCKPI LED MATERI ALS 0. 00 - 40, 425. 60
GROSS EARNI NGS 10, 780, 138. 73 502, 799. 87
TOTAL CLAI VB $ 0. 00 RETAI NAGE -71,232.19 -2,877.17
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 708, 906. 54 499, 922. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANVOUNT DUE 10, 708, 906. 54 499, 922. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 499, 922. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13529-BID ESTI MATE RUN 12/ 29/ 2003
PRQIECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000  *CLEARI NG AND GRUBBI NG 1. 000 1. 000
Ls 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00001 *REMOVAL OF STRUCTURE 15. 000 15. 000
EACH 0. 000 0.00
550. 00000 15. 000 8, 250. 00
0015 202-00010 *REMOVAL OF TREE 19. 000 19. 000
EACH 0. 000 0.00
750. 00000 19. 000 14, 250. 00
0020 202-00025 *REMOVAL OF DI TCH LI NING 790. 000 790. 000
LF 0. 000 0.00
4.50000 790. 000 3, 555. 00
0025 202-00033 *REMOVAL OF PIPE 5. 000 5. 000
EACH 0. 000 0.00
2, 000. 00000 5. 000 10, 000. 00
0030 202-00035 *REMOVAL OF PIPE 1, 156. 000 1, 060. 000
LF 0. 000 0.00
7.00000 1, 060. 000 7,420. 00
0035 202-00040 *REMOVAL OF ELECTRI CAL CONDUI T 2, 260. 000 2, 260. 000
LF 0. 000 0.00
1. 00000 2, 260. 000 2, 260. 00
0040 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 905. 000 905. 000
sy 0. 000 0.00
7.00000 905. 000 6, 335. 00
0045 202-00200 *REMOVAL OF Sl DEWALK 1, 090. 000 1, 090. 000
sy 0. 000 0.00
4.50000 1, 090. 000 4, 905. 00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 3,311. 000 3, 311. 000
LF 0. 000 0.00
3..00000 3, 311. 000 9, 933. 00
0055 202-00210 *REMOVAL OF CONCRETE PAVEMENT 1, 893. 000 1, 893. 000
sy 0. 000 0.00

8. 00000 1, 893. 000 15, 144. 00



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13529-BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00220 *REMOVAL OF ASPHALT MAT 35, 525. 000 35, 526. 000
5% -1.000 -1.50
1. 50000 35, 525. 000 53, 287. 50
0065 202-00810 *REMOVAL OF GROUND SI GN 64. 000 64. 000
EACH 0. 000 0. 00
25. 00000 64. 000 1, 600. 00
0070 202-00821  *REMOVAL OF SI GN PANEL 17. 000 6. 000
EACH 11. 000 220. 00
20. 00000 17. 000 340. 00
0075 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 0.500
LS 0.500 2, 833.50
5, 667. 00000 1. 000 5, 667. 00
0080 202-01000 *REMOVAL OF FENCE 3, 195. 000 3, 195. 000
LF 0. 000 0.00
1. 00000 3, 195. 000 3,195. 00
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 677. 000 677. 000
LF 0. 000 0. 00
3. 60000 677. 000 2,437.20
0090 202-01300 *REMOVAL OF END ANCHORAGE 6. 000 6. 000
EACH 0. 000 0.00
105. 00000 6. 000 630. 00
0095 202-01400 *REMOVAL OF CATTLE GUARD 3. 000 3.000
EACH 0. 000 0. 00
650. 00000 3. 000 1, 950. 00
0100 202-04001  *PLUG CULVERT 1. 000 1. 000
EACH 0. 000 0.00
300. 00000 1. 000 300. 00
0105 202-04100  *ABANDON VELL 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0110 202-05150  * SANDBLASTI NG 46, 242. 000 0. 000
SF 46, 242. 000 30, 057. 30
0. 65000 46, 242. 000 30, 057. 30



CONTI D C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00040  *UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 45, 832. 000 45, 832. 000
oY 0. 000 0. 00
0. 95000 45, 832. 000 43,540. 40
0120 203-00060  *ENMBANKMENT MATERI AL ( COVPLETE | N PLACE) 259, 023. 000 259, 023. 000
oy 0. 000 0.00
2. 75000 259, 023. 000 712, 313. 25
0125 203-00062  *EMBANKVENT MATERI AL ( COVPLETE | N PLACE) (SPECI AL) 122, 519. 000 122, 519. 000
cY 0. 000 0. 00
6. 30000 122, 519. 000 771, 869. 70
0130 203-00100  *MJCK EXCAVATI ON 28, 654. 000 28, 654. 000
oy 0. 000 0.00
3. 50000 28, 654. 000 100, 289. 00
0135 203-00710  *CLAY PLATING (COVPLETE | N PLACE) 0. 000 0. 000
oY 0. 000 0. 00
10. 00000 0. 000 0.00
0140 203-01100 *PROOF ROLLI NG 11. 000 11. 000
HOUR 0. 000 0.00
75. 00000 11.000 825. 00
0145 203-01500  *BLADI NG 28. 000 28. 000
HOUR 0. 000 0. 00
100. 00000 28. 000 2,800. 00
0150 203-01550  *DOZI NG 50. 000 50. 000
HOUR 0. 000 0.00
120. 00000 50. 000 6, 000. 00
0155 203-01597  *POTHOLI NG 48. 000 48. 000
HOUR 0. 000 0. 00
77. 00000 48. 000 3, 696. 00
0160 206-00000  *STRUCTURE EXCAVATI ON 8, 192. 000 8, 192. 000
oy 0. 000 0.00
2. 50000 8, 192. 000 20, 480. 00
0165 206-00200  *STRUCTURE BACKFILL (CLASS 2) 1, 005. 000 905. 000
oY 0. 000 0. 00

6. 00000 905. 000 5, 430. 00



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13529-BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 207-00205 *TOPSO L 22, 241. 000 22, 241. 000
cy 0. 000 0. 00
4. 00000 22, 241.000 88, 964. 00
0175 208-00005 *EROCSI ON LOG 148. 000 148. 000
LF 0. 000 0. 00
8. 35000 148. 000 1, 235. 80
0180 208-00011  *EROSI ON BALES (WEED FREE) 270. 000 218. 000
EACH 52. 000 767. 00
14. 75000 270. 000 3, 982. 50
0185 208-00020 *SILT FENCE 4, 401. 000 4, 401. 000
LF 0. 000 0. 00
1. 35000 4, 401. 000 5, 941. 35
0190 208-00040 CHECK DAM 7.000 7.000
EACH 0. 000 0.00
750. 00000 7.000 5, 250. 00
0195 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0200 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
0205 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0210 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 350
LS 0. 360 1, 800. 00
5, 000. 00000 0.710 3, 550. 00
0215 210-00810 *RESET GROUND SI GN 4. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0220 210-00815  *RESET SI GN PANEL 3.000 0. 000
EACH 0. 000 0.00
288. 00000 0. 000 0. 00



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210-01000 *RESET FENCE 37. 000 37. 000
LF 0. 000 0.00
10. 00000 37. 000 370. 00
0230 210-04000 *ADJUST STRUCTURE 10. 000 5. 000
EACH 0. 000 0.00
1, 500. 00000 5. 000 7,500. 00
0235 212-00006  *SEEDI NG ( NATI VE) 45.700 25. 400
ACRE 20. 300 6, 191. 50
305. 00000 45.700 13, 938. 50
0240 213-00002 *MJLCH NG (WEED FREE HAY) 71. 100 50. 800
ACRE 20. 300 5, 684. 00
280. 00000 71.100 19, 908. 00
0245 213-00061 *MJLCH TACKI FI ER 9, 395. 000 6, 350. 000
LB 3, 045. 000 4,628. 40
1. 52000 9, 395. 000 14, 280. 40
0250 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 5, 482. 000 3, 336. 000
SY 2, 146. 000 3,862.80
1. 80000 5, 482. 000 9, 867. 60
0255 217-00000 *HERBI Cl DE TREATMENT 0. 000 0. 000
5% 0. 000 0.00
0. 12000 0. 000 0. 00
0260 217-00020 *HERBI Cl DE TREATMENT 9. 000 9. 000
HOUR 0. 000 0.00
115. 00000 9. 000 1, 035. 00
0265 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY NMANAGENENT 1. 000 0. 400
LS 0. 000 0.00
2,982. 00000 0. 400 1,192. 80
0270 250-00050  *MONI TORI NG TECHNI Cl AN 0. 000 0. 000
HOUR 0. 000 0.00
41. 20000 0. 000 0. 00
0275 250-00110 *HEALTH AND SAFETY OFFI CER 8. 000 8. 000
HOUR 0. 000 0.00
74. 98000 8. 000 599. 84



CONTI D C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 250-00120  *MATERI AL SAMPLI NG AND DELI VERY 0. 000 0. 000
EACH 0. 000 0.00
64. 38000 0. 000 0.00
0285 250-00210  *SOLI D WASTE DI SPOSAL 0. 000 0. 000
oy 0. 000 0.00
34. 58000 0. 000 0.00
0290 250-00220  *HAZARDOUS WASTE DI SPOSAL 0. 000 0. 000
cY 0. 000 0. 00
107. 12000 0. 000 0.00
0295 304-03006  *AGGREGATE BASE COURSE (CLASS 3) ('SPECI AL) 403. 280 153. 770
TON 249.510 3,742. 65
15. 00000 403. 280 6, 049. 20
0300 304-06007  AGGREGATE BASE COURSE ( CLASS 6) 30, 249. 000 30, 188. 000
oY 61. 000 1, 037. 00
17. 00000 30, 249. 000 514, 233. 00
0305 306-01000  RECONDI TI ONI NG 55, 674. 000 35, 055. 000
sy 20, 619. 000 5,154. 75
0. 25000 55, 674. 000 13, 918. 50
0310 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCH NG) (ASPHALT) 292. 710 279. 710
TON 13. 000 877. 24
67. 48000 292. 710 19, 752. 07
0315 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 6, 298. 640 6, 298. 640
TON 0. 000 0.00
41. 90000 6, 298. 640 263, 913. 02
0320 412-00600 CONCRETE PAVEMENT (6 | NCH) 207. 000 207. 000
5% 0. 000 0.00
18. 70000 207. 000 3,870. 90
0325 412-00800 *CONCRETE PAVEMENT (8 | NCH) 151, 358. 000 144, 554. 000
sy 0. 000 0.00
21. 10000 144, 554. 000 3, 050, 089. 40
0330 412-00850  CONCRETE PAVEMENT (8-1/2 | NCH) 3, 284. 000 1, 551. 000
5% 1, 733. 000 37, 606. 10

21.70000 3, 284. 000 71, 262. 80



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 412-01000 CONCRETE PAVEMENT (10 | NCH) 4,784,000 4,784. 000
5% 0. 000 0.00
23. 40000 4,784. 000 111, 945. 60
0340 420-00100 *GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 6, 944. 000 4,017.000
sy 2, 466. 000 3,082.50
1. 25000 6, 483. 000 8, 103. 75
0345 503-00036 *DRILLED CAI SSON (36 | NCH) 144. 000 144. 000
LF 0. 000 0.00
248. 00000 144. 000 35, 712. 00
0350 503-00048  *DRILLED CAl SSON (48 | NCH) 42.000 42.000
LF 0. 000 0.00
299. 00000 42.000 12, 558. 00
0355 503-00054 *DRILLED CAI SSON (54 | NCH) 42.000 42.000
LF 0. 000 0.00
349. 00000 42.000 14, 658. 00
0360 506-00209 *RIPRAP (9 | NCH) 699. 000 699. 000
cy 0. 000 0.00
38. 00000 699. 000 26, 562. 00
0365 506-00212 *RIPRAP (12 | NCH) 2, 425. 000 2,118. 000
cY 0. 000 0.00
36. 00000 2,118. 000 76, 248. 00
0370 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 19. 800 11. 000
cy 0. 000 0.00
260. 00000 11. 000 2, 860. 00
0375 509-00001  *STRUCTURAL STEEL (GALVANI ZED) 538. 000 538. 000
LB 0. 000 0.00
2. 45000 538. 000 1,318.10
0380 601-01000 *CONCRETE CLASS B 81. 000 81. 000
cY 0. 000 0.00
335. 00000 81. 000 27,135. 00
0385 601-03030 *CONCRETE CLASS D (BOX CULVERT) 129. 000 129. 000
cY 0. 000 0.00
225. 00000 129. 000 29, 025. 00



CONTI D C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 601-03040 *CONCRETE CLASS D (BRI DGE) 76. 000 76. 000
cy 0. 000 0. 00
415. 00000 76. 000 31, 540. 00
0395 601-03050  *CONCRETE CLASS D (WALL) 113. 000 113. 000
oy 0. 000 0.00
315. 00000 113. 000 35, 595. 00
0400 601-21000  *PRECAST WALL SEGVENT 12. 000 12.000
EACH 0. 000 0. 00
3, 650. 00000 12. 000 43, 800. 00
0405 601-40005 *CUT STONE VENEER 7,928. 000 7,928. 000
SF 0. 000 0.00
34. 00000 7,928. 000 269, 552. 00
0410 602-00000  *REI NFORCI NG STEEL 45, 486. 000 45, 486. 000
LB 0. 000 0. 00
0. 44000 45, 486. 000 20, 013. 84
0415 602-00020  *REI NFORCI NG STEEL (EPCXY COATED) 215. 000 215. 000
LB 0. 000 0.00
0. 50000 215. 000 107. 50
0420 603-01125 *12 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 57. 000 57. 000
LF 0. 000 0. 00
35. 00000 57.000 1, 995. 00
0425 603-01150 *15 | NCH REI NFORCED CONCRETE Pl PE 1, 548. 000 1, 548. 000
LF 0. 000 0.00
24. 00000 1, 548. 000 37, 152. 00
0430 603-01180  *18 | NCH REI NFORCED CONCRETE Pl PE 2, 504. 000 2, 504. 000
LF 0. 000 0. 00
25.00000 2, 504. 000 62, 600. 00
0435 603-01240  *24 | NCH REI NFORCED CONCRETE Pl PE 1, 883. 000 1, 883. 000
LF 0. 000 0.00
35. 00000 1, 883. 000 65, 905. 00
0440 603-01300  *30 | NCH REI NFORCED CONCRETE Pl PE 404. 000 404. 000
LF 0. 000 0. 00

45. 00000 404. 000 18, 180. 00



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13529-BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 603-01480 *48 | NCH REI NFORCED CONCRETE PI PE 415. 000 415. 000
LF 0. 000 0.00
110. 00000 415. 000 45, 650. 00
0450 603-02180  *23X14 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 71. 000 71. 000
LF 0. 000 0. 00
55. 00000 71. 000 3, 905. 00
0455 603-02240  *30X19 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 346. 000 346. 000
LF 0. 000 0.00
60. 00000 346. 000 20, 760. 00
0460 603-02360 *45X29 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 582. 000 582. 000
LF 0. 000 0. 00
100. 00000 582. 000 58, 200. 00
0465 603-02540 *68X43 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 146. 000 146. 000
LF 0. 000 0.00
185. 00000 146. 000 27, 010. 00
0470 603-05012  *12 | NCH REI NFORCED CONCRETE END SECTI ON 2. 000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0475 603-05018  *18 | NCH REI NFORCED CONCRETE END SECTI ON 20. 000 20. 000
EACH 0. 000 0.00
450. 00000 20. 000 9, 000. 00
0480 603-05024  *24 | NCH REI NFORCED CONCRETE END SECTI ON 18. 000 18. 000
EACH 0. 000 0. 00
500. 00000 18. 000 9, 000. 00
0485 603-05030 *30 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
600. 00000 2.000 1, 200. 00
0490 603-05048  *48 | NCH REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
900. 00000 3. 000 2, 700. 00
0495 603-05118  *23X14 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1. 000 1. 000
EACH 0. 000 0.00
650. 00000 1. 000 650. 00



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13529-BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-05136  *45X29 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0505 603-10240 *24 | NCH CORRUGATED STEEL Pl PE 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0510 603-15090 *90 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 0. 000 0. 000
LF 0. 000 0.00
150. 00000 0. 000 0. 00
0515 603-50006 *6 | NCH PLASTI C PI PE 730. 000 730. 000
LF 0. 000 0. 00
6. 00000 730. 000 4, 380. 00
0520 603-50012  *12 | NCH PLASTI C PI PE 170. 000 170. 000
LF 0. 000 0.00
17. 00000 170. 000 2, 890. 00
0525 603-70804 *8X4 FOOT CONCRETE BOX CULVERT ( PRECAST) 150. 000 150. 000
LF 0. 000 0. 00
290. 00000 150. 000 43, 500. 00
0530 604-00305 *INLET TYPE C (5 FOOT) 7.000 5. 750
EACH 1. 250 2,077.50
1, 662. 00000 7.000 11, 634. 00
0535 604-00310 *INLET TYPE C (10 FOOT) 1. 000 0. 750
EACH 0. 250 615. 50
2, 462. 00000 1. 000 2, 462. 00
0540 604-19105 *INLET TYPER L 5 (5 FOOT) 24.000 24. 000
EACH 0. 000 0.00
2,190. 00000 24. 000 52, 560. 00
0545 604-19110 *INLET TYPER L 5 (10 FOOT) 3. 000 3. 000
EACH 0. 000 0. 00
3, 490. 00000 3. 000 10, 470. 00
0550 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
3, 236. 00000 2.000 6, 472. 00



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 604-30005 *MANHOLE SLAB BASE (5 FQOT) 3.000 3. 000
EACH 0. 000 0.00
2, 000. 00000 3.000 6, 000. 00
0560 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2, 200. 00
0565 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
0570 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 163. 000 1, 113. 000
LF 0. 000 0.00
9. 95000 1, 113. 000 11, 074. 35
0575 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACI NG 900. 000 900. 000
LF 0. 000 0.00
14. 85000 900. 000 13, 365. 00
0580 606-01370  *TRANSI TI ON TYPE 3G 12. 000 9. 000
EACH 0. 000 0.00
740. 00000 9. 000 6, 660. 00
0585 606-02005 *END ANCHORAGE ( FLARED) 7.000 4. 000
EACH 0. 000 0.00
1, 090. 00000 4. 000 4, 360. 00
0590 607-11525 *FENCE ( PLASTI C) 698. 000 698. 000
LF 0. 000 0.00
3. 60000 698. 000 2,512. 80
0595 607-13000 *FENCE MASONRY (SOUND BARRI ER) 6, 168. 000 6, 168. 000
SF 0. 000 0.00
15. 00000 6, 168. 000 92, 520. 00
0600 608-00000 CONCRETE S| DEWALK 979. 000 820. 000
sy 72.000 2,329.20
32. 35000 892. 000 28, 856. 20
0605 608-00010 CONCRETE CURB RAMP CMOH6 0. 000 28. 000
Sy 171. 000 7, 695. 00
45. 00000 199. 000 8, 955. 00



CONTI D C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0606 608-00012 CURB RAMP ( SPECI AL) CMO #6 210. 000 0. 000
Sy 0. 000 0. 00
92. 15000 0. 000 0.00
0610 608-00026 CONCRETE BI KEWAY (6 | NCH) 1, 059. 000 1, 059. 000
5% 0. 000 0.00
28. 45000 1, 059. 000 30, 128. 55
0615 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 8, 386. 000 6, 814. 000
LF 1,572.000 11, 947. 20
7.60000 8, 386. 000 63, 733. 60
0620 609-21020 CURB AND GUTTER TYPE 2 (SECTION I1-B) 8, 338. 000 6, 380. 000
LF 1, 958. 000 20, 950. 60
10. 70000 8, 338. 000 89, 216. 60
0625 609-21900 CURB AND GUTTER TYPE 2 SPECI AL 1, 143. 000 1, 226. 000
LF -83. 000 -2,141. 40
25. 80000 1,143. 000 29, 489. 40
0630 609-24002 GUTTER TYPE 2 (2 FOOT) 142. 000 142. 000
LF 0. 000 0.00
15. 20000 142. 000 2, 158. 40
0635 609-24004 GUTTER TYPE 2 (4 FOOT) 97. 000 39. 000
LF 58. 000 1,125. 20
19. 40000 97. 000 1,881.80
0640 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 14, 757. 300 10, 320. 000
SF 4, 344. 000 21, 068. 40
4. 85000 14, 664. 000 71,120. 40
0645 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 2, 301. 000 1, 775. 000
SF 0. 000 0. 00
3. 55000 1,775.000 6, 301. 25
0650 612-00001 *DELI NEATOR (TYPE 1) 321.000 43. 000
EACH 278. 000 3, 892. 00
14. 00000 321. 000 4,494. 00
0655 612-00002 *DELI NEATOR (TYPE 11) 187. 000 25. 000
EACH 162. 000 2,592. 00

16. 00000 187. 000 2,992.00
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PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 612-00003 *DELI NEATOR (TYPE 111) 13. 000 0. 000
EACH 13. 000 221.00
17. 00000 13. 000 221.00
0665 613-00201 *2 INCH ELECTRI CAL CONDUI T ( JACKED) 790. 000 790. 000
LF 0. 000 0.00
18. 25000 790. 000 14,417.50
0670 613-00301 *3 I NCH ELECTRI CAL CONDUI T ( JACKED) 790. 000 790. 000
LF 0. 000 0. 00
22.00000 790. 000 17, 380. 00
0675 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI C) 16, 563. 000 15, 857. 000
LF 706. 000 2,824.00
4.00000 16, 563. 000 66, 252. 00
0680 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 15, 991. 000 15, 991. 000
LF 0. 000 0. 00
5. 50000 15, 991. 000 87, 950. 50
0685 613-01600 *6 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 3, 604. 000 3, 604. 000
LF 0. 000 0.00
9. 25000 3, 604. 000 33, 337. 00
0690 613-10000 *W RI NG 1.000 0.500
LS 0.500 6,174.50
12, 349. 00000 1.000 12, 349. 00
0695 613-70250 *LUM NAI RE HI GH PRESSURE SCDI UM (250 WATT) 12. 000 6. 000
EACH 6. 000 2,766. 00
461. 00000 12. 000 5, 532. 00
0700 613-76100 *LUM NAI RE METAL HALIDE (WALL TYPE) (100 WATT) 4.000 4.000
EACH 0. 000 0. 00
704. 00000 4.000 2,816.00
0705 614-00011 *SI GN PANEL (CLASS 1) 737.000 205. 000
SF 532. 000 7, 980. 00
15. 00000 737.000 11, 055. 00
0710 614-00012 *SI GN PANEL (CLASS I1) 178. 000 0. 000
SF 178. 000 3, 026. 00

17. 00000 178. 000 3, 026. 00



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13529-BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0715 614-00026  *SIGN PANEL (CLASS I) (INSTALL ONLY) 23.000 0. 000
EACH 23. 000 230. 00
10. 00000 23. 000 230. 00
0720 614-00035 *SIGN PANEL (SPECI AL) 170. 000 0. 000
SF 170. 000 2,720. 00
16. 00000 170. 000 2, 720. 00
0725 614-00044  *TIMBER SI GN POST 4X4 | NCH 45. 000 0. 000
LF 45. 000 405. 00
9. 00000 45. 000 405. 00
0730 614-00066 *TI MBER SI GN POST 6X6 | NCH 178. 000 0. 000
LF 178. 000 2,314. 00
13. 00000 178. 000 2,314. 00
0735 614-00216  *STEEL SI GN POST (2X2 | NCH TUBI NG 1, 170. 000 421. 500
LF 748. 500 9, 730. 50
13. 00000 1, 170. 000 15, 210. 00
0740 614-70117  *PEDESTRI AN SI GNAL FACE (16) 24.000 16. 000
EACH 8. 000 4, 424.00
553. 00000 24. 000 13, 272. 00
0745 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 45. 000 35. 000
EACH 10. 000 7,570. 00
757. 00000 45. 000 34, 065. 00
0750 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 16. 000 8. 000
EACH 8. 000 9, 680. 00
1, 210. 00000 16. 000 19, 360. 00
0755 614-72864 *FIRE PREEMPTION UNIT 12. 000 4. 000
EACH 8. 000 15, 856. 00
1, 982. 00000 12. 000 23, 784. 00
0760 614-72871  *LOOP DETECTOR W RE ( PREFAB) SPECI AL 4, 260. 000 4, 260. 000
LF 0. 000 0. 00
4. 75000 4,260. 000 20, 235. 00
0765 614-72875 *LOOP DETECTOR W RE 1, 530. 000 0. 000
LF 1, 530. 000 3, 825. 00
2.50000 1, 530. 000 3, 825. 00



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 13529-BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0770 614-72896  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) (| NSTALL ONLY) 12. 000 4. 000
EACH 8. 000 3, 680. 00
460. 00000 12. 000 5, 520. 00
0775 614-75848  *TRAFFI C SI GNAL CONTROLLER AND CABI NET (I NSTALL ONLY) 3. 000 1. 000
EACH 2.000 2, 462. 00
1, 231. 00000 3. 000 3, 693. 00
0780 614-81010  *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 12. 000 8. 000
EACH 4. 000 56, 692. 00
14, 173. 00000 12. 000 170, 076. 00
0780 MATERI AL ALLOMNCE TRAFFI C SI GNAL LI GHT POLE STEEL (1 4. 000
MAST ARM)
EACH -4.000 - 40, 425. 60
10, 106. 40000 0. 000 0. 00
0785 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 0. 000 0. 000
EACH 0. 000 0.00
1, 060. 00000 0. 000 0. 00
0790 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 5. 000 5. 000
EACH 0. 000 0. 00
23, 000. 00000 5. 000 115, 000. 00
0795 616-30499  *TRASH GUARD SPECI AL 2.000 2.000
EACH 0. 000 0.00
600. 00000 2.000 1, 200. 00
0800 619-10640 *64 | NCH WELDED STEEL PI PE 286. 000 286. 000
LF 0. 000 0. 00
325. 00000 286. 000 92, 950. 00
0805 621-00450 DETOUR PAVEMENT 3, 532. 000 3, 532. 000
5% 0. 000 0.00
18. 38000 3, 532. 000 64, 918. 16
0810 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 990
LS 0.010 1, 306. 50
130, 650. 00000 1. 000 130, 650. 00
0811 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SURVEYI NG ( HOUR) 58. 500 58. 500
HOUR 0. 000 0.00
100. 00000 58. 500 5, 850. 00
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PCN: 13529-BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO. 0015 12: 34: 05

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0815 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
200, 000. 00000 1. 000 200, 000. 00
0820 627-00001  *PAVEMENT MARKI NG PAI NT 132. 000 132. 000
GAL 0. 000 0.00
40. 00000 132. 000 5, 280. 00
0825 627-00005 *EPOXY PAVEMENT MARKI NG 424.000 0. 000
GAL 424.000 25, 440. 00
60. 00000 424.000 25, 440. 00
0830 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0.00
2. 25000 0. 000 0. 00
0835 627-03003 *PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE C) (I NLAID) 0. 000 0. 000
SF 2, 734. 000 24, 606. 00
9. 00000 2, 734. 000 24, 606. 00
0836 627-01003 PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE A) (1 NLAI D) 2, 734. 000 0. 000
MCR LI NE#3
SF 0. 000 0.00
12. 07000 0. 000 0. 00
0840 627-30405 *PREFORMED THERMOPLASTI C PAVEMENT MARKI NG 2, 330. 000 0. 000
VORD- SYMBOL
( ) SF 2, 330. 000 34, 950. 00
15. 00000 2, 330. 000 34, 950. 00
0845 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 3, 208. 000 0. 000
LI NE
) SF 3, 208. 000 30, 476. 00
9. 50000 3, 208. 000 30, 476. 00
0850 629-01031  *SURVEY MONUMENT (TYPE 3A) 6. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0855 630-00000 *FLAGG NG 2,621. 500 2, 135. 000
HOUR 486. 500 8, 270. 50
17. 00000 2,621. 500 44, 565. 50
0860 630-00003  *UNI FORVED TRAFFI C CONTROL 0. 000 0. 000
HOUR 0. 000 0.00
35. 00000 0. 000 0. 00
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PCN: 13529-BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0865 630-00007  *TRAFFI C CONTROL | NSPECTI ON 240. 000 237. 000
DAY 3. 000 300. 00
100. 00000 240. 000 24, 000. 00
0870 630-00012  *TRAFFI C CONTROL MANAGEMENT 157. 000 134. 000
DAY 20. 000 5, 900. 00
295. 00000 154. 000 45, 430. 00
0875 630-80001  *FLASH NG BEACON ( PORTABLE) 0. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0880 630-80305 *FLAGG NG STATI ON LI GHT 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0885 630-80332  *BARRI CADE (TYPE 3 F-B) ( TEMPORARY) 4. 000 0. 000
EACH 3. 600 2,160. 00
600. 00000 3. 600 2,160. 00
0890 630-80333  *BARRI CADE (TYPE 3 F-C) ( TEMPORARY) 2. 000 0. 000
EACH 1. 800 1, 260. 00
700. 00000 1. 800 1, 260. 00
0895 630-80334  *BARRI CADE (TYPE 3 F-D) (TEMPORARY) 2.000 0. 000
EACH 1. 800 1, 620. 00
900. 00000 1. 800 1, 620. 00
0900 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 19. 000 17.100
EACH 0. 000 0. 00
300. 00000 17. 100 5, 130. 00
0905 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0910 630-80337  *BARRI CADE (TYPE 3 M C) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0915 630-80338  *BARRI CADE (TYPE 3 M D) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
725. 00000 0. 000 0. 00
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PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0920 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 34. 000 30. 600
EACH 0. 000 0. 00
75. 00000 30. 600 2,295.00
0925 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 50. 000 45. 000
EACH 0. 000 0.00
90. 00000 45. 000 4, 050. 00
0930 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 11. 000 9. 900
EACH 0. 000 0. 00
100. 00000 9. 900 990. 00
0935 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 55. 000 49. 500
SF 0. 000 0.00
17. 00000 49. 500 841. 50
0940 630-80348 *CONSTRUCTI ON | NFORVATI ON SI GN 6. 000 5. 400
EACH 0. 000 0. 00
200. 00000 5. 400 1, 080. 00
0945 630-80350 *VERTI CAL PANEL 55. 000 49. 500
EACH 0. 000 0.00
57. 00000 49. 500 2,821.50
0950 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 3. 000 2.700
TYPE
) EACH 0. 000 0. 00
1, 800. 00000 2.700 4, 860. 00
0955 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1.800
TYPE
) EACH 0. 000 0.00
2, 200. 00000 1. 800 3, 960. 00
0960 630-80359 *PORTABLE MESSAGE S| GN PANEL 367. 000 347.000
DAY 20. 000 2, 300. 00
115. 00000 367.000 42, 205. 00
0965 630-80360 *DRUM CHANNELI ZI NG DEVI CE 398. 000 358. 200
EACH 0. 000 0.00
60. 00000 358. 200 21, 492. 00
0970 630-80370 CONCRETE BARRI ER ( TEMPORARY) 310. 000 279. 000
LF 0. 000 0. 00

25. 00000 279. 000 6, 975. 00
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PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0975 630-80380  *TRAFFI C CONE 150. 000 135. 000
EACH 0. 000 0.00
12. 00000 135. 000 1, 620. 00
0980 630-80384  *TUBULAR MARKER 0. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0985 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 94. 000 84. 600
EACH 0. 000 0.00
40. 00000 84. 600 3, 384. 00
0990 630-80402  *DELI NEATOR (TYPE I1) ( TEMPORARY) 7. 000 6. 300
EACH 0. 000 0.00
16. 00000 6. 300 100. 80
0995 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 3.000 2.700
TEMPORAR
( ) EACH 0. 000 0.00
7, 800. 00000 2.700 21, 060. 00
1000 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
18, 425. 00000 0. 000 0.00
1005 630-86800  *TRAFFI C S| GNAL ( TEMPORARY) 1. 000 1. 000
LS 0. 000 0.00
25, 407. 00000 1. 000 25, 407. 00
1010 700-70002  F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1015 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1020 700-70013  F/ A CONCRETE | NCENTI VE PAYMENT 125, 874. 870 0. 000
F A 82, 362. 030 82, 362.03
1. 00000 82, 362. 030 82, 362. 03
1025 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13529-BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1026 700-70021  F/ A ON-THE-JOB TRAI NEE 434,500 0. 000
HOUR 0. 000 0.00
4. 80000 0. 000 0. 00
1030 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1035 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1040 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1041 900- 00006  ADDED | TEM (DOLLAR)/ TRASH RACK REPAI R MCR LI NE | TEM 3, 306. 050 3, 306. 050
#2
DOL 0. 000 0.00
1. 00000 3, 306. 050 3, 306. 05
1042 900-00014  ADDED | TEM (LUVP SUM)/ ORNAMENTAL BRI DGE SIGNS MR 1. 000 1. 000
LINE | TEM #3
LS 0. 000 0. 00
14, 231. 22000 1. 000 14, 231. 22
1043 900- 00006  ADDED | TEM (DOLLAR)/ CDI LIEN 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1044 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE RED FOR PCCP CMD 9 - 60, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1141 900- 00006  ADDED | TEM (DOLLAR)/ OVERWI TRUCKS | TEM 304 ABC CL 4 0. 000 0. 000
SP
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 9,599,337.06%  502,799.87$ 9, 398, 263. 93
CAT NO0300 STRUCTURE D-16-D
1045 202-00033 *REMOVAL OF PI PE 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
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PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE D-16-D
1050 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 500 0.500
LS 0. 000 0.00
15, 000. 00000 0. 500 7,500. 00
1055 203-00100  *MJCK EXCAVATI ON 0. 000 0. 000
cy 0. 000 0.00
3. 50000 0. 000 0. 00
1060 206-00000  *STRUCTURE EXCAVATI ON 1, 202. 000 1, 202. 000
cY 0. 000 0.00
2.50000 1, 202. 000 3, 005. 00
1065 206-00065 *STRUCTURE BACKFI LL (FLOW FILL) 205. 000 205. 000
cy 0. 000 0.00
70. 00000 205. 000 14, 350. 00
1070 206-00200  *STRUCTURE BACKFI LL (CLASS 2) 60. 000 60. 000
cY 0. 000 0.00
6. 00000 60. 000 360. 00
1075 206-00510 *FI LTER MATERI AL (CLASS A) 128. 000 128. 000
cy 0. 000 0.00
25. 00000 128. 000 3, 200. 00
1080 206-01781  *SHORI NG (AREA 1) 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
1085 304-02005 *AGGREGATE BASE COURSE (CLASS 2) 0. 000 0. 000
cy 0. 000 0.00
20. 00000 0. 000 0. 00
1090 420-00130  *GEOTEXTI LE ( SEPARATOR) (CLASS A) 372.000 372. 000
5% 0. 000 0.00
2.50000 372. 000 930. 00
1095 601-03030 *CONCRETE CLASS D (BOX CULVERT) 202. 000 202. 000
cY 0. 000 0.00
225. 00000 202. 000 45, 450. 00
1100 602-00000  *REI NFORCI NG STEEL 30, 692. 000 30, 692. 000
LB 0. 000 0.00
0. 44000 30, 692. 000 13, 504. 48
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PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE D- 16-D

1105 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 17,821. 000 17, 821. 000
LB 0. 000 0. 00
0. 50000 17, 821. 000 8, 910. 50
CAT 0300 CURRENT AMI $ 119, 209.98$ 0.00% 119, 209.98

CAT NO0301 STRUCTURE D- 16- DZ

1110 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 500 0. 500
LS 0. 000 0. 00
15, 000. 00000 0.500 7, 500. 00
1115 202- 04001 *PLUG CULVERT 1.000 1. 000
EACH 0. 000 0. 00
300. 00000 1.000 300. 00
1120 203-00100 *MUCK EXCAVATI ON 207. 000 207. 000
cY 0. 000 0. 00
3. 50000 207. 000 724.50
1125 206- 00000 *STRUCTURE EXCAVATI ON 15, 512. 000 15, 512. 000
(14 0. 000 0. 00
2.50000 15, 512. 000 38, 780. 00
1130 206-00200 * STRUCTURE BACKFI LL (CLASS 2) 3, 374. 000 3, 374. 000
cY 0. 000 0. 00
6. 00000 3, 374. 000 20, 244. 00
1135 304-02005 * AGGREGATE BASE COURSE (CLASS 2) 0. 000 0. 000
(14 0. 000 0. 00
20. 00000 0. 000 0. 00
1140 304-04000 * AGGREGATE BASE COURSE ( CLASS 4) 269. 490 270. 260
TON 0. 000 0. 00
15. 00000 270. 260 4, 053. 90
1142 900- 00006 ADDED | TEM (DOLLAR)/ OVERWI TRUCKS | TEM 304 ABC CL 4 -80. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1145 509-00001 *STRUCTURAL STEEL ( GALVANI ZED) 29, 849. 000 29, 849. 000
LB 0. 000 0. 00

2. 45000 29, 849. 000 73, 130. 05



CONTI D: C13529 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PCN: 13529- BI D ESTI MATE RUN 12/ 29/ 2003
PRQJECT: STU 1192-011 ESTI MATE NO 0015 12: 34: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE D-16-DZ
1150 514-00200 *PEDESTRI AN RAI LI NG ( STEEL) 208. 000 208. 000
LF 0. 000 0.00
154. 00000 208. 000 32, 032. 00
1155 518-00106  *WATERSTOP (6 | NCH) 1, 222. 000 1, 222. 000
LF 0. 000 0.00
3..80000 1, 222. 000 4, 643. 60
1160 601-03030 *CONCRETE CLASS D (BOX CULVERT) 3, 260. 000 3, 260. 000
cY 0. 000 0.00
225. 00000 3, 260. 000 733, 500. 00
1165 602-00000 *REI NFORCI NG STEEL 665, 070. 000 641, 887. 000
LB 0. 000 0.00
0. 44000 641, 887. 000 282, 430. 28
1170 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 14, 205. 000 14, 205. 000
LB 0. 000 0.00
0. 50000 14, 205. 000 7,102. 50
1175 608-00006 CONCRETE S| DEWALK (6 | NCH) 34. 000 34. 000
sy 0. 000 0.00
36. 00000 34. 000 1, 224. 00
1180 615-39210  *120X72 | NCH SLI DE HEADGATE (10 FOOT FRAME) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
CAT 0301  CURRENT AMT $ 1,235,773.80% 0.00$ 1,225, 664. 83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1185 620-00005 FI ELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
1190 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
22, 000. 00000 1. 000 22, 000. 00
CAT 0400  CURRENT AMI $ 37,000.00 $ 0.00$% 37, 000. 00
PROJECT TOTAL CURRENT AMI $10, 991, 320.84$ 502, 799. 87 $10, 780, 138. 74




